COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2015

ESTI MATE SUMVARY 16: 59: 52
CONTI D: C19476 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19476- Bl D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 200.0 DAYS TIME ALLOW 5/15/2015 FI XED COVPLETI ON DATI
R5 FY 14 PRI ORI TY CULVERTS REG PERCENT TIME:  80.65 ORI G TIME ALLON 5/15/2015 FI XED COMPLETI ON DAT!
PROQJECT NO BRR500- 146
R5 FY 14 PRI ORI TY CULVERTS REG
NAVE OF ROAD:
PROQJECT COUNTI ES: ARCHULETA Rl O GRANDE
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTI NG, | nc PAY PER OD ENDI NG 03/ 28/ 2015 DATE TI ME STARTED 09/ 10/ 2014
2481 COWERCE BLVD DATE LET 05/ 22/ 2014 DATE WORK BEGAN 09/ 10/ 2014
DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 27/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970- 245- 1990 DATE NOTI CE TO PROCEED 09/ 10/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,135, 421.76 PARTICl PATI NG $ 48, 460. 00 $ 8, 900. 00
AVARD PRQJIECT AMT: $ 0989, 851. 00 NON- PARTI CI PATI NG 795, 099. 00 166, 957. 45
PERCENT COVPLETE: 74.29% TOTAL EARNI NGS 843, 559. 00 175, 857. 45
FUNDS AVAI LABLE: $ 291, 862. 76 STOCKPI LED MATERI ALS 5, 885. 50 -11, 147. 49
GROSS EARNI NGS 849, 444. 50 164, 709. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,847.77 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 834, 596. 73 164, 709. 96
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 834, 596. 73 164, 709. 96
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 164, 709. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19476- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 800
LS 0. 200 7,935. 00
39, 675. 00000 1.000 39, 675. 00

0010 202-00010 Renoval of Tree 46. 000 46. 000
EACH 0. 000 0. 00
1, 500. 00000 46. 000 69, 000. 00
0015 202-00035 Renoval of Pipe 52. 000 38. 000
LF 8. 000 480. 00
60. 00000 46. 000 2,760.00
0020 203-00060 Enbanknent Material (Conplete In Place) 50. 000 19. 000
CY 0. 000 0. 00
150. 00000 19. 000 2, 850. 00
0025 203-00400 Rock Excavation 0. 000 0. 000
CY 0. 000 0. 00
175. 00000 0. 000 0. 00
0030 203-01565 Hydraul i ¢ Excavat or 25. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 1. 000 120. 00
120. 00000 1. 000 120. 00
0045 203-01597  *Pothol i ng 60. 000 43. 500
HOUR 6. 500 2,210.00
340. 00000 50. 000 17, 000. 00
0050 203-02330 Labor er 50. 000 27.000
HOUR 2.000 81. 00
40. 50000 29. 000 1,174.50
0055 206- 00000 Structure Excavation 359. 000 281. 860
cY 60. 300 2,713.50

45. 00000 342. 160 15, 397. 20



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19476-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 206- 00100 Structure Backfill (Oass 1) 322. 000 179. 800
cY 65. 600 3, 936. 00
60. 00000 245. 400 14, 724. 00
0065 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0070 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0075 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0080 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0085 206-01785 Shoring (Area 5) 0. 500 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0. 500 7, 500. 00
0090 207-00205 Topsoi | 27. 000 15. 000
(e 4.000 140. 00
35. 00000 19. 000 665. 00
0095 207-00210 St ockpi | e Topsoi | 40. 000 26. 300
(9 6. 000 210. 00
35. 00000 32. 300 1, 130. 50
0100 208-00002 Erosion Log (12 Inch) 527. 000 187. 000
LF 340. 000 1, 530. 00
4. 50000 527. 000 2,371.50
0105 208-00020 Silt Fence 450. 000 60. 000
LF 0. 000 0.00
3. 00000 60. 000 180. 00
0110 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 1. 000 2,500. 00
2, 500. 00000 3. 000 7, 500. 00



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19476- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 4. 300 3. 800
EACH 0. 500 2,100. 00
4, 200. 00000 4. 300 18, 060. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 2.000 480. 00
240. 00000 2.000 480. 00
0130 208- 00206 Er osi on Control Supervi sor 95. 000 65. 000
DAY 19. 000 6, 460. 00
340. 00000 84. 000 28, 560. 00
0135 208- 00400 Wat er Control 1. 000 0. 700
LS 0. 150 3, 067.50
20, 450. 00000 0. 850 17, 382. 50
0140 210-01000 Reset Fence 371. 000 162. 000
LF 0. 000 0. 00
14. 00000 162. 000 2,268. 00
0145 212-00005 Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0150 212-00028 Seedi ng (\Wetl ands) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0155 212-00032 Soi | Condi tioni ng 0. 800 0. 210
ACRE 0. 300 265. 50
885. 00000 0. 510 451. 35
0160 213-00004 Mil ching (Weed Free Straw) 1. 300 0. 210
ACRE 0. 300 504. 00
1, 680. 00000 0. 510 856. 80
0165 213-00061 Mil ch Tacki fier 260. 000 104. 000
LB 104. 000 499. 20
4. 80000 208. 000 998. 40



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19476- Bl D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 214-01010 Brush Layer Cutting 50. 000 25. 000
EACH 0. 000 0. 00
4. 00000 25. 000 100. 00
0175 215-00000 Transpl ant Shrub 5. 000 5. 000
EACH 0. 000 0. 00
385. 00000 5. 000 1, 925. 00
0180 215-00700 Transpl ant Sod 50. 000 0. 000
SY 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 350. 000 0. 000
SY 136. 000 816. 00
6. 00000 136. 000 816. 00
0190 420-00113 Ceotextile (Drainage) (dass 2) 13. 300 13. 300
SY 0. 000 0. 00
160. 00000 13. 300 2,128.00
0195 506-00418  Soil Riprap (18 Inch) 15. 000 0. 000
cY 4. 000 1, 000. 00
250. 00000 4. 000 1, 000. 00
0200 601-01000 *Concrete Cass B 45. 000 28. 400
cY 7.000 14, 000. 00
2, 000. 00000 35. 400 70, 800. 00
0205 602- 00000 Rei nforcing Steel 3, 500. 000 1, 612. 000
LB 445. 000 667. 50
1. 50000 2,057. 000 3, 085. 50
0210 603-00001 *Annul ar Space Grouting 45. 000 35. 990
CY 2.400 840. 00
350. 00000 38. 390 13, 436. 50
0215 603-00036 *Cul vert Lining (36 Inch) 454. 000 257. 000
LF 153. 000 67, 320. 00
440. 00000 410. 000 180, 400. 00
0215 MATERI AL ALLOMNCE CULVERT LINING (36 | NCH) ( STOCKPI LE) 7.000
LF -7.000 -599. 15
85. 59292 0. 000 0. 00



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19476-BI D ESTI MATE RUN
PRQIECT: BRR500- 146 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0215 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Cul vert Lining (36") (Stockpile) 37. 350
LF -23.974 -10, 548. 34
440. 00000 13.376 5, 885. 44
0220 603- 00042 *Cul vert Lining (42 Inch) 87. 000 87. 000
LF 0. 000 0.00
470. 00000 87. 000 40, 890. 00
0220 MATERI AL ALLOMANCE CULVERT LI NING (42 | NCH) ( STOCKPI LE) 0. 000
LF 0. 000 0. 00
101. 84459 0. 000 0. 00
0225 603- 00048 Cul vert Lining (48 Inch) 4.000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0230 603-00049 Cul vert Lining (48 Inch)(Special) 4. 000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0235 607-11525 Fence (Plastic) 500. 000 249. 000
LF 100. 000 400. 00
4.00000 349. 000 1, 396. 00
0240 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 100 1, 650. 00
16, 500. 00000 0. 800 13, 200. 00
0245 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
38, 500. 00000 1. 000 38, 500. 00
0250 626-01000 Public Information Services 1. 000 0. 700
LS 0. 200 3, 000. 00
15, 000. 00000 0. 900 13, 500. 00
0255 630- 00000 *Fl aggi ng 800. 000 511. 500
HOUR 135. 000 4, 455. 00
33. 00000 646. 500 21, 334.50



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19476- Bl D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0260 630- 00007 *Traffic Control Inspection 74.000 65. 000
DAY 9. 000 1, 890. 00
210. 00000 74.000 15, 540. 00
0265 630-00012 *Traffic Control Managenent 95. 000 69. 000
DAY 15. 000 10, 200. 00
680. 00000 84. 000 57,120. 00
0270 630-80341 *Construction Traffic Sign (Panel 14. 000 3. 000
EACH 9. 600 2, 640. 00
275. 00000 12. 600 3, 465. 00
0275 630-80342 *Construction Traffic Sign (Panel 56. 000 12.000
EACH 34. 800 11, 484. 00
330. 00000 46. 800 15, 444. 00
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 660. 00
825. 00000 1. 800 1, 485. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 5. 000
EACH 13. 000 286. 00
22. 00000 18. 000 396. 00
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 42.000 21. 000
EACH 16. 800 92. 40
5. 50000 37.800 207.90
0300 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19476-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0007 16: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0315 700-70380 F/ A Erosion Control 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 500 2,824.85
5, 649. 70000 0. 500 2,824.85
CAT 0200 CURRENT AMI $ 1,048,721.76 $ 155, 809. 96 $ 800, 984. 44
CAT NO0400 0400 CE Bid Itens
0320 620-00001 Field Ofice (Qass 1) 1. 800 0. 800
EACH 0. 200 9, 560. 00
47, 800. 00000 1. 000 47, 800. 00
0325 620-00020 Sanitary Facility 1. 000 2.000
EACH -1. 000 -660. 00
660. 00000 1. 000 660. 00
CAT 0400 CURRENT AMI  $ 86, 700. 00 $ 8, 900. 00 $ 48, 460. 00
PRQJECT TOTAL CURRENT AMI $ 1,135,421.76$ 164, 709. 96 $ 849, 444. 44



